STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 12/8/2i1  Paget art
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 214 SUPPLEMENT#: (@ | Category Code: CHPA CONTINGENCY BALANCE (incl. this change)  $144,630,744.58
COST: $11,274.00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Skyway Hinge A Railing

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred
(including this change) Time CCO(s): (including this change)

20 % 3

THIS CHANGE ORDER PROVIDES FOR:

On the existing Skyway portion of the San Francisco/Oakland Bay Bridge East Span Seismic Safety Project, fabricating and

installing a section of railing at Hinge A.

At Hinge A the grating between the bikepath and the bridge deck barrier rail ends. Although the grating is not intended for
pedestrians, it is easily accessible from the road way and it is possible for a person to walk or stand near this edge. A
section of “return railing” will be installed to provide fall protection at this end of the grating.

The total cost of this change order is $11,274.00, which can be financed from the contingency fund. A detailed cost

analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Wenyi Long (Bridge Design), Lina Ellis

(Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 9/22/11 THIS REQUEST TOTAL TO DATE

; < . . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date  9/9/11 FORCEACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 9/8/11 AGREED PRICE $11,274.00 $11,274.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $11,274.00 $11,274.00

FEDERAL PARTICIPATION
Environmental: Date
E—— oo [[] PARTICIPATING [[] PARTICIPATING IN PART NONE
' [] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING

Oth ify): int, Li '

e lenechy) Struct. Maint, Lina Ellis Date  9/8/M1 | crperal SEGREGATION  (if more than one Funding Source or P.LP. type)
DiistrigtPrior Appraval By Date [JcCo FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: / Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Sidnat e/ 7 ) Date
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




